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luminosity 
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 BUP goal    
1.8nb-1 
« narrow 
vertex » 
Reached for 
some days  
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Some drop of DAQ uptime, 
partially associated to some  
chaoticity in stores 
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Last week: 
 6.5K  ¾ of store  
 5.5 KHz at end 

Shorter stores, 
  faster decrease of collisions rate  
(but keep taking good data) 



Next week:  d-Au 200 GeV  
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MAY  

JUNE 

Sketch of a tentative schedule to fit in these goals:  



Next monday, maintenance day 

• Drift Chamber  west :  remove broken wires to 
restore 20% of acceptance  

• Purging before and after: 2days AuAu beam 
without central tracking 

• Plus change of some FEM 

 

• Muon tracker:  change LV connector  
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Summary  

•  BUP goal  reached   

• Vaccuum problems decrease the rate 
significantly below our request,  but keep it as 
it is for Star.  

• Repair DCh next Monday for restoring 
acceptance  

• Next week end: no central tracking  

(could be a good time for low luminosity store 
needed by Star)   
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